

Exiv2 - Feature #1279

Release v0.26

09 Mar 2017 15:31 - Robin Mills

Status:	Closed	Start date:	09 Mar 2017
Priority:	Normal	Due date:	
Assignee:	Robin Mills	% Done:	100%
Category:	website	Estimated time:	40.00 hours
Target version:	0.26		
Description			
Ship v0.26			

Associated revisions

Revision 4720 - 09 Mar 2017 15:32 - Robin Mills

#1279 Added report 'release' to progress.py (to create the credits for website).

Revision 4721 - 09 Mar 2017 20:11 - Robin Mills

#1279 Update format of report 'release'.

Revision 4722 - 09 Mar 2017 20:13 - Robin Mills

#1279 Add var/___ChangeLog___ (including 0.25 - 0.26 changes)

Revision 4726 - 10 Mar 2017 07:32 - Robin Mills

#1279 Bump to Exiv2 v0.26 (and library version 15).

Revision 4727 - 10 Mar 2017 10:01 - Robin Mills

#1279 Getting the release ready.

Revision 4728 - 10 Mar 2017 17:16 - Robin Mills

#1279 Preparing release.

Revision 4729 - 10 Mar 2017 19:12 - Robin Mills

#1279 Preparing release.

Revision 4730 - 12 Mar 2017 21:05 - Robin Mills

#1279 Better man page pagination for pdf.

Revision 4731 - 14 Mar 2017 12:11 - Robin Mills

#1279 Bump EXIV2_MINOR_VERSION in include/exiv2/version.hpp

Revision 4733 - 15 Mar 2017 08:31 - Robin Mills

#1279 Revising contrib/buildserver/dailyReadMe.txt which becomes dist/ReadMe.txt in the bundle.

Revision 4734 - 15 Mar 2017 17:40 - Robin Mills

#1279 Preparing the release.

Revision 4735 - 15 Mar 2017 21:28 - Robin Mills

#1279 Preparing Release.

Revision 4737 - 16 Mar 2017 09:09 - Robin Mills

#1279 Work in Progress: API Documentation (doxygen)

Revision 4738 - 16 Mar 2017 18:13 - Robin Mills

#1279 Cleaned up doxygen warnings for doc and website.

Revision 4739 - 17 Mar 2017 10:35 - Robin Mills

#1279 Updates to Checklist. Adding bin/getbuilds.sh to fetch builds from buildserver.

Revision 4742 - 17 Mar 2017 17:08 - Robin Mills

#1279 Almost done!

Revision 4743 - 17 Mar 2017 17:44 - Robin Mills

#1279 Removing unused code.

Revision 4744 - 17 Mar 2017 19:35 - Robin Mills

#1279 Test the website and if all's well, we're ready for review.

Revision 4748 - 26 Mar 2017 20:49 - Robin Mills

#1279 Move src/ini_int.hpp to include/exiv2/ini.hpp to reveal class Exiv2:INIReader in API

Revision 4749 - 27 Mar 2017 09:04 - Robin Mills

#1279 Correction to r4748 which broke the CMake build.

Revision 4751 - 30 Mar 2017 09:09 - Robin Mills

#1279 Update for releasing v0.26

History

#1 - 10 Mar 2017 07:56 - Robin Mills

- % Done changed from 20 to 100

I'm bumping this to 100% done (although it's about 50% done). Redmine Roadmap is showing the v0.26 as 97% done and is being dragged down by this item. I'm working hard on this issue and hope to wrap it up over the weekend.

#2 - 10 Mar 2017 08:45 - Robin Mills

- Status changed from Assigned to Closed

#3 - 12 Mar 2017 12:41 - Robin Mills

- Status changed from Closed to Assigned

Here's the plan (email to Ben and Andreas on 2017-03-07)

To do:

- 1) Fix warnings from doxygen (mostly concerning rlock.hpp)
- 2) Review/update master pages (master/download.html.in etc)
- 3) Create master/changelog.html.in
- 4) I have 3 patches from Ben to review and release/modify/release
- 5) There will be something I haven't noticed/forgotten/ignored.

Puzzles:

- 1) No idea how to get translation done.
- I'm going to skip this.
- 2) How to cross-compile the Windows package?
- Maybe we should stop distributing this as there are lots of builds for all platforms available on the buildserver.
- When we actually ship, I'll make the "official release" builds public.

Major Changes when we ship:

- 1) This is the final version to support:
SVN
Visual Studio 2003
MinGW msys/1.0
- 2) Switch to Git
- Huge thanks to Ben for making this possible and supporting me during the transition

#4 - 12 Mar 2017 12:51 - Robin Mills**Progress(2017-03-17)**

- 1) I've updated team/contrib/redmine/progress.py to format var/___ChangeLog___ from Redmine. **(done)**

- 2) Publishing builds copied from the buildserver. **(done)**
- 3) I've updated some pages: Getting Started, Download, What's New **(done)**
- 4) Fix doxygen warnings **(done)**
- 5) There are pages not checked in. For example: var/___iptc___ I think I can recover them with curl from exiv2.org
Fixed: There's an interaction with <exiv2dir>/doc which generates XML files which are processed by xsltproc in website/Makefile
- 6) Review Ben's patches [#1269#1270#1271](#) **(done)**
- 7) Work with Ben concerning GitHub **(done)**
- 8) Thomas submitted the .po (i18n) files. **(done)**
- 9) Test the downloads on Linux/Mac/Cygwin/MinGW/Windows **(done)**
- 10) Publish on clanmills.com and deal with feedback from team **(done)**

#5 - 02 Apr 2017 16:12 - Robin Mills

- Status changed from Assigned to Closed